CIC#:  99EPA
Billed Date:

Customer Order Number DW96957968

SUPERFUND
01-Mar-2012

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Page 1of 1
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Accounts Of

Facility: NL Industries, inc. OU1
AICH#:  DW96957968-01-0

NL INDUSTRIES 338551 BZ819 * *
EPA 659 . RPM: Theresa Hwilka :
* Date:  3/20/12 N
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27057240 . )
Panial # 11 01_Feb_2012 Thru 01_Mar_2012 * Kk % % h k Kk Kk ok k ok k * Kk k k k *k ok ¥ &k w * * * & K*
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification , _ Biliing Accounting Classiﬁcaﬁon
6868 X 8145.0000 2011 00 0000 000000CO000 00000 $12210 96 NA X 3122.0000 G5 08 2416 868 022968 96231 $122.10
Line ltem Moa .+ Description Eaid No Amount
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $1.45
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $35.22
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $10.49
1 INHOUSE - LABOR LABOR $74.94
Subtotal: $122.10
Total Billed Amount: $122.10
Less Partial Amount Paid: $0.00
CORPS CERTIFICATION P : .
“ ayment Due Date: 31- Mar-2012 Pay This Amount: $122.10
| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR y te y !

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDE AS DICATED
IGNATURE

S Dar‘om:a\'\

148171

(U

Funds Authorized: $281,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $104,064.84 | certify that the above articles were received and accepted or'the services performed as stated and
: . 103,942.74 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Prev Billed Amount: s payment requested is approved and should be paid as indicated.
Current Billed Amount $122.10 »
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R
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KANSAS CITY DISTRICT
NL INDUSTRIES, NJ
IA Number: DW96957968

MONTHLY REPORT FOR FEBRUARY 2012

PROGRESS REPORT

Page: 155
Date: 02-MAR-2012

Total Expended to Date:

Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $281,000.00 $0.00 $281,000.00
Less Total Expenditures: (=) $104,064.84 $0.00 $104,064.84
Less Undelivered Orders: (=) $111,485.81 $0.00 $111,485.81
Less Commitments: (=) $6,322.48 $0.00 $6,322.48
Funds Available Balance: $59,126.87 50.00 $59,126.87
BILLING ACTIVITY (96X3122):
Bill Number: 27057240
Funds Expended During Report Period: $122.10
Total Billed to Date: $104,064.84
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
$0.00
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KANSAS CITY DISTRICT
NL INDUSTRIES, NJ
IA Number: DW96957968

Bill Number: 27057240
Bill Invoice Date: 01-MAR-2012

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

i o= Ste I T N o Wk o B o i ]

k TOTAL

LABOR BREAKOUT FOR MONTH:

Location

Individual

JILL K. FRALEY

TOTAL LABOR:

PROGRESS REPORT

Page:
Date:

KANSAS CITY DISTRICT

$122.10
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date
$48.35 $5,771.33 $5,819.68
$26.59 $3,164.32 $3,190.91
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $88,514.12 $88,514.19
$0.00 $0.00 $0.00
$1.45 $973.88 $975.33
$76.39 $98,423.72 $98,500.11
$45.71 $5,519.02 $5,564.73
$122.10 $103,942.74 $104,064.84
Function Hours Labor Amount
SUPERVISORY 1.00 $120.65
1.00 $120.65

156
02-MAR-2012




Site: NL Industries, Inc. Superfund Site Phase: RA PRP Oversight
. 27056894 IAG Exp.
Bill No.: IAG No.: DW-96-95796801-0 | P2: 338551 03 March 2013
Partial No. 11 Date: e
Reporting From: To: EPA RPM: USACE PM:
Period: 01-Feb-2012 | 01-Mar-2012 Jonathan Gorin Amy Darpinian
Work Performed
e LBG completed full-time oversight of contractor for RA for 3 days in January. Reduced oversight to
an as-needed basis.
+ Attended weekly meetings via conference call.
Narrative e Reviewed split sample results
e Reviewed Proposed work plans for USACE property.
¢ On-going discussions on lead concentrations about 400 mg/kg.
Meetings o Weekly progress meetings; attended via conference call.
This Period o Contractor attended meeting with EPA for residences.
Key e Mobilization by the contractor to perform field oversight.
Milestones e UFP-QAPP approved by USACE and EPA.
Completed | . Completed full-time oversight of contractor RA
Projected Work
¢ LBG will continue to perform contractor oversight on an as needed basis as well as continue to
Narrative support EPA and USACE in contractor data review and analysis.
o LBG will prepare invoices detailing monthly work and split sampling efforts.
Meetings e  Weekly progress meetings expected to restart in March or April.
Key
Milestones |e Start-up of Spring field work contractor oversight
Forthcoming
Issues
Technical |+ None
Schedule |+ None
Funding ¢ None
IAG Funding Summary
USACE Total IAG Expiration Date
$281,000 $281,000 03 March 2013




Expenditures

\ Undelivered . s
Funded Current Bill Pre\{|ous|y Commitments Contract Task Remalpmg
Billed Funding
Order
$281,000 $38,126.21 $65,816.53 $8,794.58 $111,485.81 $56,776.87

Obligations Plan (FY12)
No planned obligations for Fiscal Year "12.

Scope of Work Summary

The scope of work for the NL Industries, Inc. Superfund site is PRP oversight of the remedial activities in the West Stream in
Pedricktown, NJ of lead contaminated sediments. Work to be performed includes field oversight of the PRP contractor RA
activities, confirmatory split sampling of sediments, and review of technical documents generated by the PRP.

Project Development Team
Name Responsibility Phone
Amy Darpinian USACE Project Manager 816-389-3897
Janice Quilty Contract Specialist 816-389-3826
James Lyons Project Geologist 816-389-3477
Paul Speckin Project Engineer 816-389-3592
Shelly Allen Program Analyst 816-389-3354
Robert Pender, Jr. USACE Program Manager 816-389-3364
Shane McDonald Louis Berger Project Manager 610-280-4032
March 15,2012
Amy Darpinian Date
Project Manager




NL Industries Superfund Site Oversight
DW9695796801-0; ; P2: 338551
Funds Availability for In-House (USACE) Tasks

| FY11 Q4 FY12 Q1 FY12 Q2
Bill # 8 9 10 11 12 13 14
tem Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Totals
Travel Expenses h
Other: Reproduction Services -
Departmental Overhead 253.07 199.20 161.60 136.69 69.50 3522 3522 3,242.97
Administrative Overhead 71.75 49.80 47.50 40.72 20.70 10.49 10.49 936.32
Labor 590.26 498.00 348.78 290.84 147.88 74.94 74.94 6,862.63
Other COE (M&S fee) - 6.69 5.62 373.97 452,09 1.45 925.86
Total KCD This Period: 915 747 565 474 612 573 122 11,967.78
Cummulative Total: 12,458.32 13,205.32 13,769.89 14,243.76 14,855.81 15,428.55 15,550.65
Funding Received (KCD) 81,000.00
Remaining In-House $$ 68,541.68 67,794.68 67,230.11 66,756.24 66,144.19 65,571.45 65,449.35
Funding Received (LBG) - - - - - - - 200,000.00
Funding Awarded 200,000.00
Remaining for award - - - - - - -
Louis Berger invoice Paid 0 20034.74 0 0 30925.98 37553.47 0
Total Invoices Paid 0 20034.74 20034.74 2003474 50960.72 88514.19 88514.19
Remaining to Invoice 200,000.00 179,965.26 179,965.26 179,965.26 149,039.28 111,485.81 111,485.81
Total Billed this Period 916.08 20,781.74 564.57 473.87 31,538.03 38,126.21 122.10
Cumulative total bilied 12,458.32 33,240.06 33,804.63 34,278.50 665,816.53 103,942.74 104,064.84
Total IAG Rec'd 281,000 281,000 281,000 281,000 281,000 281,000 281,000
Total IAG Remaining 268,542 247,760 247,195 246,722 215,183 177,057 176,935
s Cumulative total billed = Total IAG Rec'd
= = »Projected Total
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NL Superfund Site West Stream Remediation Oversight }k 1HE Louis Berger Group, INC.
Monthly Status Report

March 6, 2012
Month: January and February 2012
Field Activity:

Joshua Saeger of Louis Berger was on site January 3, 6, and 9, 2012 to provide field oversight. Louis
Berger field activities were completed on January 9, 2012. Equipment and supplies were demobilized
from the site trailer. CSI/ENTACT on-site activities were also substantially complete at that time.

Joshua Saeger met with Jon Gorin of the EPA and local residents at the site on February 14, 2012. This
meeting took place to discuss the resident’s concerns about backfilling done by CSI/ENTACT.

Office Activity:

In January, Shane McDonald reviewed CSI’s proposed work plans for work on the adjacent USACE
property and provided verbal comments to Jon Gorin. He also participated in a call with CSI regarding
the work plan on January 14, 2012. He also reviewed the response from the USACE which was received
on February 2, 2012.

In February, Shane McDonald had several discussions with Jon Gorin regarding the NJDEP’s concern
about locations that have lead concentrations above 400 mg/kg that were not excavated. He also
reviewed correspondences from CSI on this subject.

Project management occurred both in January and February, mostly centered on completing invoices
and reviewing budget status.

Budget Status:

As of Friday February 28, 2012

JobTo
Budget Date % Complete
WAD 1 35,376.00 13,202.44 37.32%
WAD 2 12,947.00 3,116.64 24.07%
WAD 3 147,606.00 69,873.13 47.34%
WAD 4 17,805.00 | 2,360.16 13.26%
Fee 14,375.00 6,055.76 42.13%
Total Budget 228,109.00 | 94,608.13 41.47%
Solutions for a Better World weon Towisherrorcom




